
Short-Term Family Housing Advisory 
Team Meeting 

Ward 5 – 1700 Rhode Island Ave 

September 21, 2017 
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III. Project Design 

IV. Project Timeline & Construction Discussion  

V. Summary/Next Steps  

 

 

 

Agenda 
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Community Voting Outcomes  

 
Exterior Color 
Maroon  

Landscaping: Garden Area A 
Flowering hedge  

Landscaping: Garden Area B 
Perennial and ornamental plantings  

Fencing 
Brick piers  
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Overall Design Status 

• Architect submitted Schematic Design drawings on 8/3/17. 

• Current Design Development phase is 45% as of 9/19/17. 

• Architect has begun initial interior design meetings with DHS. 

• Design Development phase will be complete mid-October. 

• Architect will schedule follow-up CFA staff review to update site 
layout and exterior elevation improvements mid-September. 

• Construction Document design phase will be complete the 
beginning of December. 
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• Project Team submitted Demolition Permit Application to DCRA 
(End-May 2017) 

• Expected Start of Demolition of Garage (end of Sept 2017) 

• Expected Construction Start (Nov. 2017) 

• Expected Construction Completion (June 2019) 

• Good Neighbor Agreement Finalized (Spring/Summer 2018) 

• Ward 5 program opens (Fall 2019) 

Timeline – Moving Forward 
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• Site Utilization/Site Logistics Plan to include the following: 
1. Street and/or sidewalk closures for utility work 

2. Discuss construction Limits of Disturbance 

3. Fencing, lighting and security measures during construction 

4. Soil & Erosion control 

5. Dust Control measures 

6. Pest Control measures 

7. Areas designated for construction entrance, heavy equipment, site trailers and site 
dumpsters 

8. Trucking routes & Construction Staging areas 

9. Location for General Contractor banner/signage 

10. Onsite and offsite parking 
 

 

Construction Management Guidelines 
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• CM Guidelines Workshop; develop procedures for the following items:  
1. Discuss Site Logistics plan of preconstruction items 

2. Discuss how to solicit input from immediate neighbors regarding CM Guidelines 

3. Discuss when and how DGS should notify the AT and Community for: 
• Project changes 

• Project updates (DGS can post Monthly updates of Construction Activities) 

• Potential impacts 

 

Construction Management Guidelines 
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Site Logistics Plan 
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Upcoming Demolition of Garage 
• Selective Demolition activity from end of September to end of October 

• Demolish existing garage and associated utilities 

• Demolish interior walls in remaining building except structural walls 

• Perimeter of site will include sediment erosion control 

• The State Historic Preservation Office approved selective demolition of the 
existing carriage house and removal of interior walls as required for current 
STFH design 

• Immediate Neighbors meeting is scheduled for September 25, 2017 

 

 

 

Selective Demolition 
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Communication/Notification of Construction Activity and 
Events 
• Each month, DGS will send neighbors an update on construction activities 

• To receive these emails, please make sure you sign up for our mailing list  

• Assistance from Advisory Team to sign-up additional neighbors  DGS 
notifications  

 

 

 

Communications 



Immediate Neighbors Meeting  

• DGS will host an immediate neighbors meeting on 
Monday, September 25th at 7pm at the Short-term 
Family Housing site 

• MOCRS team is canvassing the neighborhood to 
share details about the meeting  

• DGS will review the construction process on site, 
what impacts neighbors may experience, and the 
communication standards during construction.  
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